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TRILATERAL WADDEN SEA COOPERATION. BUSINESS PLAN 2010 - 13
1. Introduction

The past period of the Trilateral Wadden Sea Cooperation, which was concluded with the
11" Trilateral Governmental Conference on the Protection of the Wadden Sea in March
2010, has been an exciting one. It has brought many significant achievements to the
Cooperation, in particular:

- the adoption of a refreshed Joint Declaration and Governance Arrangements at
the 2010 Conference following an extensive evaluation of the Cooperation in 2007

- the inscription of the Dutch-German Wadden Sea on the World Heritage List in
June 2009 and the start of a stakeholder supported communication and marketing
of the World Heritage Site

- the approval at the 2010 Wadden Sea Conference of an updated Wadden Sea
Plan (WSP) based on an extensive regional consultation

- the elaboration of the 2009 Quality Status Report and the continuation and
consolidation of the Trilateral Monitoring and Assessment Programme (TMAP)
and the holding of the 12" International Scientific Wadden Sea Symposium

- the adoption of new working arrangements between the Wadden Sea Forum
(WSF) and the Cooperation and the support by the WSF for the protection and
sustainable use of the Wadden Sea

The 2010 Ministerial Council Declaration in conjunction with the Strategy 2010 — 15 set out a
comprehensive programme for the following period until the 2013 Wadden Sea Conference.
Many of the issues of this programme are new issues for the Cooperation which will lead it
into a whole new sphere of cooperation aiming at consolidating past achievements and
making the Wadden Sea fit for meeting future challenges in particular with regard to climate
change and enhancing sustainable use and cooperation with stakeholders.

Central issues to be dealt with in the next three year period are in particular:

- the extension of the Dutch-German Wadden Sea World Heritage to include the
Danish and Hamburg parts and the further extension of the stakeholder
cooperation to maintain its values and promote the Site

- the development of further integrated assessment and reporting in the framework
of the relevant EC Directives and in this context laying the foundation for the-a
further development of the WSP

- the development of the climate change and response knowledge base

- the development of a common strategy for dealing with the alien species
introductions

- the development of a vision for the Wadden Sea Particularly Sensitive Sea Area
(PSSA) on shipping and shipping safety

- the further enhancement of the communication on the Wadden Sea Cooperation
both at the Wadden Sea level as well as in an international context.

2. Objectives

The 2007 External Evaluation of the Trilateral Wadden Sea Cooperation recommended the
adoption of a triennial planning and reporting cycle, including triennial business plans and
budgets and annual work plans and budgets to help enhance strategic planning and provide
a clear and forward-looking purpose. This has resulted in the adoption by the Wadden Sea
Board of the 6 year Strategy 2010 — 15 for the Cooperation in accordance with 85.2 of the
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Joint Declaration and the task of the Board to adopt triennial Business Plans for the
Cooperation and annual Work Plans for the CWSS.

The current Business Plan covers the three year period until the next Trilateral Wadden Sea
| Conference in {sprinfautumn) 2013. The Business Plan is based on the Strategy objectives

and combines the relevant Ministerial Council Declaration decisions with the 5 Objectives of
| the Strategy derived from the Joint Declaration 2010.
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OBJECTIVE 1: ANATURAL ECOSYSTEM, ITS FUNCTIONS AND CHARACTERISTIC BIODIVERSITY

final draft May-December

Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

1.1 Facilitate the harmonisation
of implementation of the EU
Directives of relevance to the
Wadden Sea in order to achieve
Favourable Conservation Status
(Birds and Habitats Directive)
and Good Ecological Status
(Water Framework Directive).

9. Focus future harmonisation
efforts on high priority challenges

Investigation prioritiesy EC
Directive harmonisation issues

e )|

11. Increase collaboration in
relation to appropriate
assessments under the Habitats
Directive,

Investigate possibilities for
collaboration on appropriate
assessments including setting
priorities (WSP-TG)

12. Support the start of necessary
further developments of the
Wadden Sea Plan

Installation W-SP-Task Group
Management (WSP-TG-M),
responsible for trilateral
management, including EU
Directive actions, evaluation High
Level Review study, assessment
and monitoring

Overall analysis and
development
recommendations by WSP
TG

Report to TGC-12 with
guidance and
recommendations for
further development WSP

13. Develop and adopt a
programme of projects and
measures

WSP-FG:-Evaluation draft
projects and measures
programme (relevance for
priorities business plan).
Recommendations to WSB
2010-2

Implementation relevant
projects

Assessment report to
TGC-12

1.2 Secure greater involvement
of the Cooperation at the
European level.

10. Support the further
development of integrated
assessments and reporting in the
framework of these Directives

Investigation feasibility N2000
Wadden Sea Report

Investigate designation Wadden
Sea as sub-region MSFD

Investigate feasibility common
EU project (LIFE ?)

Prepare pilot report

Follow up possible MESD
sub-region designation

Implement common EU
project

Reporting to TGC-12
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

1.3 Maintain and further develop
the Trilateral Monitoring and
Assessment Programme
(TMAP) particularly in relation to
access to information and to
provide the data and information
to assist adaptation and
mitigation of climate change.

43. Reconfirm the continuation of
TMAP and incorporate, as
necessary, parameters to develop
TMAP

Involvement in WaLTER
(NL monitoring project)*

Further harmonisation of
monitoring methods and
harmonisation procedures.
SO

Upgrading data units to facilitate
data management and access to
data

Involvement in WaLTER
(NL monitoring project)

Preparation of relevant
recommendations for WSB
by WSPTG

Review of monitoring
parameters

Running and management
of data units

Proposals for adapting
TMAP

All data will be accessible
though the information
system by 2013

1.4 Develop understanding of
long term population trends
particularly in relation to birds
and neobiotics.

Continue Bird monitoring and
assessment, including early-
warning system

See also Objective 5

Continue Bird monitoring
and assessment, including
early-warning system

Reporting on bird
developments

25. Support the ongoing
international efforts to prevent and
manage alien species introductions

26. Common strategy for dealing
with alien species introductions

Inventory and analysis of topical
national and international
developments regarding alien
species (external study)

Development strategy on
basis outcome study, link to
ongoing national and
international developments

(round table)

Draft alien species
strategy

1.5 Facilitate greater
coordination of research
programmes, particularly in
relation to natural resilience,
ecosystem dynamics and non-
native species.

40. A joint interdisciplinary research
agenda for the protection of natural
values and the development of
sustainable use perspectives in a
changing world

41. Support the establishment of a
trilateral research platform and
initiate trilateral research projects

Wadden Sea Academy +
Scientific Community:
Elaboration proposals for
trilateral research platform and
research agenda

Wadden Sea Academy +
Scientific Community:

Establishment trilateral
research platform;
Development trilateral
research agenda;
Initiate trilateral projects.

Reporting to TGC-12

15. Update the Seal Management
Plan

Evaluation and update SMP

Updated SMP

[Formatiert: Deutsch (Deutschland)

]
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

14. Support the development of a
Goose Management Plan in
cooperation with relevant
authorities

WSB 10-2 to initiate appropriate
action Goose Management Plan
in close cooperation with WSF

Elaboration goose
management plan

Draft Goose management
Plan

6. Engage in a close cooperation
with the African Eurasian Waterbird
Agreement (AEWA)

Inventory and evaluation current
situation Flyway, investigate
cooperation possibilities with
AEWA, Ramsar, bilateral
activities

Formulation proposals for
actions at trilateral level

Proposals to TGC-12

54. Scientific Wadden Sea
Symposium

Organization of Symposium
in 2012
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Project Description of work Outputs Responsibilities Timeframe Resources
Involvement in WaLTER Involvement CWSS in NL Proposals for improvement | CWSS partner in 2011 -2014 Financed through

project (0.25 f.t.e.) to of monitoring project project

investigate current

monitoring practice and

development proposals

improvement. Input of

trilateral aspects
Study alien species Analysis of current state of | Recommendations for CWSS 2010-2011 2011:€ 10.000CWSS
activities affairs regarding dealing relevant trilateral actions Budget

with alien species at EU as basis for development

and national level; trilateral strategy

involvement | national and

international activities
Upgrading TMAP Data Upgrading of the TMAP Up to date user interface Data Units 2010-11 2011:€-40;000(per
Units Data Units user interfaces which allows for an CWSS: Data i ; To

effective data management | coordinator be financed CWSS
at each of the data units budget
13" International Scientific | Organization and delivery Advertising and Dutch Wadden 2011/12 Dutch government
Wadden Sea Symposium of symposium symposium report Academy in
cooperation with CWSS

Task Group Table
Task Group Description Output Responsibilities Timeframe Resources
Task Group Management | Coordination and Recommendations Chair: Ms Stefanie 2010-2013 No additional resources
(TG-M) supervision of trilateral regarding further Hedtkamp foreseen

management, including EU | development WSP to CWSS: Deputy

Directive actions, TGC-12 Secretary

evaluation High Level

Review study, assessment
and monitoring

Members:-to-be
designated Complete
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OBJECTIVE 2: RESILIENCE TO CLIMATE CHANGE AND OTHER IMPACTS

Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

2.1 Develop a strategy for
climate change adaptation
taking account of nature
protection, coastal protection
and cultural heritage.

2.2 Ensure TWSC
perspectives influence
national and regional climate
change adaptation strategies,
including contributing to the
risk assessments and risk
management plans that will
be prepared under the
Flooding Directive.

2.3 Develop and implement
pilot projects and research
programmes on climate
change adaptation, resilience
and coastal protection, and
share best practice and
lessons learnt throughout the
Wadden Sea.

23.[...] instruct the Board to

* Initiate a trilateral study on
sustainable solutions to balance the
expected sediment deficits on the
basis of research questions specified
by the CPSL.

* Initiate a project developing model
spatial plans for pilot sites in the
Wadden Sea region with the aim of
developing a practicable spatial
planning methodology to meet the
challenges of climate change

« Establish a working group focusing
on increasing the adaptability of the
Wadden Sea ecosystem and
landscape to climate change, also
responsible for coordinating and
supervising the above studies

Inventory state of the art
sediment deficit studies.

Prepare the Terms of Reference
for the sediment deficit study and
investigate external financing
project.

Inventory of relevant spatial
planning initiatives.

Prepare Terms of Reference for
Spatial Planning Project pilot
sites and establish organizational
framework for carrying out the
project for pilot sites.

Installation of Climate-Task
Group_Climate (TG-C).

: )
Terms-of Reference

Implementation of external
study project on sediment
deficits and solutions to
balance deficits

Cooperation on spatial
planning on pilot sites between
involved responsible
authorities including the
organizing of workshops and
site visits.

Climate-TG--C to investigate
and evaluate options for
increasing adaptability

(intermediate) report
on sediment deficits
and balance options

Intermediate report
on experience on pilot
sites

Reporting and policy
recommendations on
options for increasing
adaptability

24.\Wadden Sea Region COz-neutral
area by 2030 or before

Preparation of a review of the
implications of the agreement for
the Wadden Sea Region and the
establishment of a cooperation
arrangement with the Wadden
Sea Forum.

Active promotion of goal in
region.

External review of agreement

Discussion of the outcome of
the review and the implications
with the stakeholders.-and-the

External Review
including options for
implementation

Agreement on the
definition of climate

neutrality in the
Wadden Sea Region
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Project Description of work Outputs Responsibilities Timeframe Resources
Sediment Deficit Study External expert study to External Review with policy | Climate Task Group 2011-13 (or longer) To be determined
e Review sediment recommendations.

deficit problem

e Review sustainable
solutions

e Discuss practical
implementation

COz-neutral Area Review Review of the implications External Review listing Wadden Sea 2012-13 (or longer) To be determined {as
of the agreement of the implications, possible ForumBoard partof Mol)
Sylt Declaration and options for implementation
discussion with regional and responsible
stakeholders. As a first stakeholders
step an analysis of relevant
studies, next definition of
climate neutrality in the
Wadden Sea Region
Task Group Table
Task Group Description of work Output Responsibilities Timeframe Resources
Climate-Task Group e Development vision on | Preparation of work plan. Chair: Mr Thorsten September 2010 — End To be determined
Climate (TG-C) adaptability Intermediate reports to Piontkowitz of the 2012

e Development of
strategies ecosystem
and landscape to
enhance adaptabilities

e Coordinate and
oversee projects and
activities

WSB on status of study
and project

Draft vision and adaptation
strategies

Danish Coastal
Authorityte-be
determined
CWSS: Deputy
Secretary
Members: to-be

designatedincomplete
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

3.1 Recognize the international
importance of the landscape and
cultural heritage of the Wadden
Sea Region.

3.2 Promote the further
development of appropriate
planning instruments.

3.3 Enhance the involvement and
responsibility of relevant
authorities and stakeholders for
the management of the landscape
and cultural heritage.

3.4 Intensify the integration and
collaboration between the natural
environment and landscape
management.

18- 20. Landscape and
Cultural Heritage.

WSP |, 1.1 Landscape and
Cultural Heritage

Holding an expert-workshop_with
experts and responsible
authorities to review the
comparative study of the
landscape and cultural heritage
of the Wadden Sea in
conjunction with the
LancewadPlan to determine the
areas of collaboration between
the regions_and to investigate
possible agreement between
relevant authorities.

Scrutinize Lancewad Plan and

—Exchange-information-on

—Develepmentotintegrated
approachTo be determined

on the basis of the outcome

of the workshop to fulfil
MCD.

identify those contents and
suggestions, which may be
accepted as specific task of the
TWSC.

Request WSF as a prerequisite
for further activities to elaborate
an official joint interregional
statement, (a) why, (b) in which
boundaries, and (d) with which
aims and goals does WSF
expect the TWSC to discuss and

influence landscape and culture
issues outside of its cooperation
area.

Publication of an
integrated landscape and
cultural heritage
management plan by the
responsible authorities

~ | Formatiert: Nummerierung und

Aufzahlungszeichen
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

4.1 Develop a specific
understanding of what is meant
by “Sustainable

Use” within the Trilateral
Wadden Sea Cooperation.

4.2 Develop tools for facilitating
assessment and practice of
sustainable use.

4.3 Facilitate a common
assessment of sustainable use
across the Wadden Sea.

4.4 Conduct a pilot project for
testing the above approach.

16. Reaffirm the concept of
sustainable use.

17. Development of Wadden Sea
wide principles for a further
development of sustainable
fisheries.

Support WSF activities on testing
and further development of
sustainability indicators

Inventory of shelifish-fisheries in
the Wadden Sea including
management practises and
assessment according to HD

Pilot project sustainability
indicators by WSF

Doenlesnarooreneh o
common-assessment-of

sustanable-use:

Development of trilateral
policy principles for
sustainable shelifish
fishery in the framework of
N2000 objectives

Report Sustainable
Development of the
Wadden Sea Region

Commanly-aceepted
Wadden-Sea-sustainable

Adoption trilateral policy
principles for sustainable
fisheries.

27 — 38. Wadden Sea PSSA and
shipping safety

Discussion PSSA Evaluation
Report with stakeholders
including exchange of
information with Baltic

Coordination with_competent
authorities and relevant
agreements including the
DenGerNeth Agreement

Communication and awareness
raising of PSSA

Review of TMAP for shipping
safety

Development of vision
Wadden Sea PSSA

including
e  Conflict activity
assessment

e  Monitoring of shipping
impacts and incidents

e  Communication and
awareness

e Exchange of
information with other
areas

Wadden Sea PSSA Vision
for approval by TGC 12
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1

Project Description of work Outputs Responsibilities Timeframe Resources
uaeldelslelaSusta able eeabgat.e‘_e & Eat‘de ton-o SWSS-coerd atioR—wit 2012 2042:-€:30,000
. ST _e;;te akexpertise-ane
: app eatio tHlatora volvement otkey
firition.i policy-anc-management

trilateral-peliey-and

management
Study Sustainable An external study of Report with TG-M 2011 To be determined
Fisheries Wadden Sea sustainable fisheries in the | recommendations for

Wadden Sea: (1) inventory | actions for sustainability

of fisheries, (2) review in

relation to sustainability

criteria, (3)

recommendations for

achieving sustainability
Task Group Table
Task Group Description Output Responsibilities Timeframe Resources

{1)state-of the-artfishery

o

poticies )

(2)assess e thasis

nggg‘ orHshery
Wadden-SeaPSSA Task In addition to its regular Draft WaAdden Sea PSSA } ici 2011 - 13- To be determined
Group/DenGerNeth task-in-the framework-of Vision meetingsChair: Sjon
Agreement-Coordination the-DenGerNeth-the Task Huisman of the Dutch
Task Group_Shipping (TG- | Group-is-a-discussion North Sea Directorate
S) forum-for matters related-to CWSS: Deputy

the Wadden-Sea-PSSA Secretary

and-TG-S is tasked with
the implementation of 8§
27-38 MCD including
organizing a workshop to

Members: Complete

Formatiert: Nummerierung und
Aufzahlungszeichen
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supervising relevant
activities resulting in the

development of the PSSA
‘ Vision includingthe

‘ discuss PSSA Study and

supervision-of relevant
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

5.1 Enhance the awareness of the
Wadden Sea as a shared cultural
and natural heritage.

5.2 Secure public and political
support for the protection and
integrated management of the
Wadden Sea as a shared entity.

39. Trilateral Communication
Strategy (including IWSS
activities)

5. Sustainable Tourism
Development Strategy (World
Heritage and DK National Park)

4. Extension of World Heritage
property

Development of a Trilateral
Communication Strategy with
measurable targets.

Employment of a trilateral
communication officer in 2010.

Install and make CWSS TMAP
Information System accessible

Update CWSS website

Preparation of a Sustainable
Tourism Development Strategy
in cooperation with
stakeholders including a
communication and marketing
program with measurable
targets (see also 5.3)

Elaboration of WH
Communication and Marketing
Strategy 2010 — 13

Adoption and
implementation Trilateral
Communication Strategy.

Extend Information
System to encompass all
TMAP data parameters
and socio econ. data

Implement Tourism
Development Strategy

Implementation of
Communication and
Marketing Strategy.

Prepare revised
nomination dossier for
Wadden Sea World
Heritage for extension

Indicators from
Communication Strategy

Easily accessible data
information system with ##
visitors per month

Common strategy including

marketing implemented.

Indicators Strategy

Extension accepted 2013

5.3 Support, facilitate and
coordinate stakeholder
involvement and initiation.

44, 45. Cooperation with the
Wadden Sea Forum (WSF)

Enhanee-Continue cooperation
with the WSF. Prepare work
plan for joint activities_on the
basis of evaluation.

Implement work plan

Reports joint activities.
Adopt new MOU

5.4 Promote, coordinate and
facilitate trilateral Wadden Sea
education.

39. Trilateral Communication
Strategy (including IWSS
activities)

Development and approval by
partners of Communication
Strateqy.

Development of a work plan
for environmental education
activities (follow-up IWSS) with
extended partner network (all

Develop trilateral products
to be applied by info-
centers and other
partners.

Communication Strategy for
the Cooperation

Tool box and product
catalogue including offers for
environmental education.
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Priorities

Sylt Declaration

Actions 2010/11

Actions 2011-13

Targets

info centers).

Coordination by the
communication officer.

5.5 Enhance and advertise the
Trilateral Wadden Sea
cooperation as an international
role model.

50. MoU with Wash North
Norfolk Coast

48. MoU Korea

6. Flyway management
cooperation

Continuation of international
cooperation on management,
monitoring and science (bird
flyway, monitoring, ecosystem
comparison).

Development of a joint work
plan with the Wash and with
Korea.

Preparation of flyway

Workshops and joint
projects with MOU
partners (Korea, England,
WAMER) and
international conventions
(UNESCO, CBD,

Ramsar, OSPAR etc.) and
bilateral activities

Active participation of
Wadden Sea experts and

Two workshops/events per
year with an international
focus on cooperation with
Korea and within the flyway
management cooperation

Approval by the Board of a
flyway management

management cooperation in CWSS at international cooperation
accordance with the decision workshops / events.
of the World Heritage
Committee. Establishment of flyway
management cooperation
structure
Work towards the listing of
the Wadden Sea as a
Trans-boundary Ramsar
Site
Project Table
Project Description Output Responsibilities Timeframe Resources
1. Communication and Communication, Communication Strategy | Communication Officer+ | 2011: Communication 2010/11: € 90,000
information awareness, and for the Cooperation. Task-Group Strategy 2011/12: € 90,000
education 2012/13 Implementation | 2012/13: € 90,000
2. Tourism-and Development of a Sustainable Tourism Communication-officer/ 2011: Tourism Strategy 2016/11: € 100,000
MarketingSustainable consistent tourism Strategy including ProjeetTask Group and marketing 2041412: € 1030,000
Tourism Strategy approach in the Wadden | market research, Sustainable Tourism 2012/13 Implementation | 2042/13:€-30,000
Sea marketing, infrastructure | Strategy
and qualification.
3. Flyway management The development of a Flyway management CWSS / Migratory Expert | 2011-13 To be determined
flyway management cooperation Fask-Group Group
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| cooperation structure

Task Group Table

Task Group Description Output Responsibilities Timeframe Resources
Task Group Wadden Developmentand Draft Communication Chair: Secretary 2010-13 Defined-inthe
Sea-World Heritage supervision and-Marketing CWSS: Deputy secretary Communication-and
Task-Group Coemmunication-and StrategyAnnual Members:_Complete Marketing-Strategy
Marketing-Strategy Progress Reports Project-group
Prepare-revised Additional resources for
nomination Draftrevised extension dossier to be
desssierCoordinate and aNomination dossier determined
oversee activities boundary modification
Wadden Sea World and extension.
Heritage
Task Group Coordinate and Sustainable Tourism Chair. Ms Elze 2011-12 In project; additional
Sustainable Tourism implement Sustainable Strategy including and Klinkhammer, RCW financial resources for
Strategy (TG-STS Tourism Project and Action Plan CWSS: Deputy communication and
relevant communication Coordinated campaign Secretary marketing on an ad-hoc
and marketing activities and marketing activities Members: Complete basis
askG SUpTRIO atio A - I. eaa'ats SWo e.aa - Sepiember2010-2013 : ’
and-Educatio & &-p ojects-on-triatera cluding-resources Cttice 20 2: € gg’ggg
© a‘te. and Somme P eduets_ael 204213:-€:30,000
edueatle onersio . ofationa
in.
’ -
parthers adaptation-o
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3. Training and Development Needs

In the forthcoming period there is a need to develop and train the skills of the staff of the
secretariat in various fields both directly related to the Strategy and the Business Plan, as
well as to the regular administrative and financial management of the secretariat and the
operation of the Cooperation to maintain the secretariat and its staff as an efficient, modern
and forward-looking unit which will be able to respond to the changed circumstances.

The following training and development needs for the staff have been identified:

Training and Description Output Staff Timeframe | Resources
development
Project Training in project Project all Ongoing Support
Management management, the management parties
elaboration of skills
project plan, time
frame and financial
management
Financial Training in financial | Far reaching Adm. 2011/12 Support
Management management of the | self-reliant officer parties
CWSS, salary financial
management and management of
travel costs the CWSS
Data management | Data management | Public Data 2011 € 2,000
of the CWSS/TMAP | Information coordinator CWSS
and the System
dissemination of
the results
TG management | Training in Lead capacity Relevant Ongoing Support
— Negotiation managing TGs and | and English staff parties
skills improving communication
negotiation skills in | and negotiation
English skills
Personal Developing the Empowered staff | all ongoing Support
Development personal skills of and external parties
individual staff presentation
members and
presentation
capability

4. Risk Management

Strategic planning is a common responsibility of the members of the Wadden Sea Board and
an essential part of planning is to manage risks so as to be able to achieve the objectives of
the planning and to avoid ad-hoc decisions and resource allocations that will disrupt the

planning.

The Business Plan has identified the following risks, likelihood and impact, mitigation,

responsibilities and monitoring.
Risk Likelihood | Impact Action/Mitigation | Individual Monitoring
responsible
Reduction in funding | High High (1) All Board Board members | Assessment
available in the members to countries
period engage with mid year
finance
departments to
highlight value of

Formatiert: Englidch*(GroBbritannien)

Formatiert: Englisch (GroBbritannien)

Feldfunktion gedndert

Formatiert: Englisch (GroBbritannien)

)
)
( )
[ Formatiert: Englisch (GroBbritannien) ]
[Formatiert: Englisch (GroBbritannien) }
( )
( )
[ )

Feldfunktion gedndert
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Risk Likelihood | Impact Action/Mitigation | Individual Monitoring
responsible Feldfunktion geéndert
Cooperation and
attempt to find
alternative
financing
(2) Limit to core
business, report
via existing staff
Extended Medium High Nominate small Danish Assessment
nomination WH of extension HH; delegation start 2011
HH and DK not involve DK in the
before 1.2.12 WH work
Lacking support for Medium High Ensure that Board members | Stakeholder
communication from sufficient political meeting,
stakeholders on support is WSF
issues and World provided and involvement
Heritage stakeholders are
committed
Substantive project Medium High Confine projectto | Responsible Start 2011
sediment deficit will existing resources | authorities
financially not be with emphasis on
possible policy implications.
Seek financing
from EU projects
Development of Medium High Seek assistance Board members | Start 2012
PSSA vision will not from other
obtain the support of international
shipping authorities agreement areas
such as Baltic
Collaboration on Medium Medium Emphasis on work | Chair Start 2011
harmonization of EU on common
N2000 Directives assessment; seek
impeded by regional collaboration with
political opposition EC
CWSS not able to Medium High Investigate Chair Yearly by
manage possible outsourcing of well auditors
increased defined tasks such
administrative and as salary
financial burden as a payment, travel
result of new legal expenses, project
status financing
Establishment of Medium Low Establish platform | Board members | Discuss
scientific platform on the basis of 2010
will not obtain those willing,
sufficient support support scientific
from (some) projects, involve in
scientific institutes in QSR work
the region
Malfunctioning of Medium High Seek ways to Relevant Board | Status data

(some) TMAP data
units impeding
proper data
management

maintain central
data flow,
establishment of
central data
management

members

handling
2011




